
BOEING- HARBOR GATEWAY 
Management Meeting Minutes #09 

- SNYDER 
• LANGSTON 

July 25, 2000 

ATTENDEES: 
S. Mario Stavale (MS), BRC 
Johnny Marasco (JM), BRC 
Gregory Stewart (GS), T A 
Kent Haggerty (KH), SL 
Fred Wallitsch (FW), SL 

ITEM RESP. 

01.01 
SL 

SL 

SL 

01.03 
KJC 

BRC 

SHEA 

DUE 
DATE 

7/25 

DISTRIBUTION: 
Attendees 
De De Soto (OS), BRC 
Steve Shestag (SS), BRC 
Mark Burkholder (MB), NE 
Charles (Rus) Purcell (RP), KJC 
Derrick Willis (DW), IES 
Peter Murphy (PM), KJC 
Deryl Robinson (DR), SL 

DISCUSSION 

LEGEND: 
BRC = Boeing Realty Corp. 
SL = Snyder Langston 
KJC = Kennedy/Jenks Consultants 
TA = TAIT & Associates 
IES =Integrated Environmental 
NE = Norcal Engineering 
SHEA=Boeing Environmental Group 

DEMOLITION BID DOCUMENTS & PROCEDURES -
Update 06/13/00: Bid packages being prepared for distribution this week. 
Buildings 1,3, 19,20,32 will be Phase I 
Buildings 2,66 to be Phase II 

Update 6/29/00: LD's to be negotiated with bidders. Performance and 
payment bonds will be required. Bid date was revised July 12, 2000. 

Update 7/18/00: Bids have been received and compiled. SL has 
interviewed two of the low three bidders, with the third interview occuring on 
7/19. Schedules between the bidders vary considerably. SL to confirm 
qualifications and schedule of apparent low bidder and recommend bidder 
for award. Based on pricing received, all NC paving is to be hauled off-site 
and not ground-in-place and basement and pit walls will be removed down 
to the slab/footing. SL to review if brick can be crushed on-site and used in 
backfill. 

Update 7/25/00: Viking is the apparent low bidder. SL to finalize pricing and 
scope with Viking this week. SL to obtain Schedule of Values on a Building 
by Building basis. Truck route available directly onto Normandie or 1901

h 

Steet, not Western, optimally use Normandie access from within site- RR 
crossing in place. SL to make sure Contractor has water for dust control. 

ENVIRONMENTAL REVIEW-
Update 06/13/00: KJC has discovered new boring information and is 
incorporating into the plan. 
KJC will not start soil borings until the Sampling Analysis Plan is complete 
and approved. Phase IIA environmental plan is expected to be complete by 
the end of June for submission to Boeing and have Regional Water Quality 
Board approval by end of July, Phase liB process expected to lag 1 month. 

Update 06/20/00: Bids have been received by BRC for buildings 2,19,66. 
Bldg. 1's roof does not contain asbestos. Any ACM within the roofs will 
have the asbestos removed prior to demolition. 
Boeing to deliver abatement schedule to SL 

Update 6/29/00: Draftwork plan to BRC by mid July. Submitted to 
Regulatory Agency by end of July, by mid August work should be started in 
field. 

Update 7/18/00: Bldg. 2 abatement has begun this week. Contract schedule 
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ITEM RESP. 

01.04 

BRC 

01.05 
MY 

SHEA 

SHEA 

SL 

01.06 

DUE 
DATE 

7/25 

DISCUSSION 

is 60 days, BRC is pushing for completion in 45 days. There is concern that 
if we begin work before August 7 that demolition will catch the abatement. 
Boring Sampling prior to Demolition of buildings was discussed to allow for 
more flexibility and shorter overall time frame to remediate. If plan approval 
is received by end of July, sampling may precede demo, allowing time for 
soil analysis and formation of abatement plan. 

SITE PREPARATION PROGRESS-
Update 06/13/00: Asbestos abatement is complete in buildings #1 & 3 
except roofing. 

Update 06/20/00: Buildings 1 & 3 are complete except for the telephone 
closets (Telephones are still in operation). Building 20 is in progress. 

Update 7/18/00: Galbestos removal has begun on Building #2, schedule 
required from BRC showing sequencing and timeframes for development of 
demolition schedule. 

Update 07/25/00: Bldg. 2 status: West elevation galbestos removed, Interior 
patio skin being removed, northeast corner started. Tri-State will move 
across the building. 

SCHEDULE - Update 05/24/00: The water well #2 must be exposed, 
inspected and re-abandoned. This effort should start right away. In the 
meantime it should be protected carefully. 

Update 06/13/00: SL to prepare CPM Schedule. Pending 

Update 6/29/00: Steve Shestag working on 5/24/00 update regarding water 
well #2 with IES. 

Update 7/18/00: Awaiting schedule for water well, sampling analysis plan & 
abatement. 

Update 07/25/00: Job start-up and safety meeting will be schedule by SL. 
Should be able to start work on August 22, 2000. Still awaiting schedule for 
Water Well & SAP. 

DRAINAGE & GRADING-
• It was agreed that existing storm drain will remain active in place during 

Phase 1. Precautions will be taken to ensure positive drainage of all 
pads after Phase 1. This is expected to require a small amount of 
work. 

• Storm drains will be removed towards end of Phase 2, at which time the 
site will be graded to approved grading plans. 

Update 6/29/00: Tait estimates backfill at: 
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ITEM 

02.00 

02.01 

04.01 

04.02 

RESP. 

SL 

SHEA 

SL 
SL 
TA 

TA/BRC 

DUE 
DATE 

7/25 

DISCUSSION 

• Basement: 57.000 cy 
• Slab and Footing: 84.000 cy 

Subs were informed about keeping storm drains open 

CONCRETE CRUSHING - Discussed contract requirements. Agreed that 
the demolition contractor will have responsibility to remove material from 
the site and the right to sell it. 

Update 06/6/00: Bid package will be written to give Boeing the option to 
either buy back the crushed concrete at a set price or let the subcontractor 
dispose of it. 

Update 06/13/00:SL received 10/25/96 NOR CAL letter for crushed base 
material 

Update 7/18/00: Brick was proposed by the bidders to be mixed in with the 
concrete and crushed for on-site fill. SL to review with NORCAL, concern 
about brick dust. 

GEOTECHNICAL - Update 06/20/00: Norcal to do site inspection during 
Backfill, recompaction and grading operations. 

Update 7/18/00: SL to review with NORCAL whether a secondary sieve 
test, such as used on parcel B, will be required. 

Update 07/25/00: Norcal to be onsite during all backfill operations 

HAZMAT PROCEDURES-
• Owner will have a full time rep on-site who will be notified immediately 

on discovery of any suspicious materials. 
• Contractor shall be required to have OSHA c/o HR trained individual 

on-site to watch for hazardous materials. 

Update 6/29/00: 
documentation. 

SHEA to identify process and procedures and 

PERMITS REQUIRED- SCAQMD- By contractor 
Truck Routes- By contractor 
NPDES- Greg will pursue and advise 

Update 06/20/00: T A will process and pay for permit. Demo Contractor to 
pull permit and make notifications. 

Update 6/29/00: City of Los Angeles demo permit. Greg to pursue and 
advised on the NPDES. 
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ITEM RESP. 

TA 

04.03 SL 

BRC 

09.01 
SLJBRC 

DUE 
DATE DISCUSSION 

Update 7/18/00: TA to advise on whether a new demo permit will be 
required for this phase, prior phases used a single permit. Consensus was 
that a new demo permit would be prudent. 

Update 07/25/00: City of LA is calculating demolition fees. Formal demo 
application will be submitted this week. Old permit had expired. Inspector 
will need to walk site prior to demo, hopefully next week. 

TRANSITE WATER PIPE-
Update 6/29/00: Bid package contains base bid quantity of 5,000 If transite 
and with nominal 42" of cover. 

Update 7/18/00: If concrete is attached to transite pipe upon removal of 
transite water lines, procedures need to be developed on how this will be 
handled in the most cost effective manner 

Update 07/25/00: . JM to get pricing on transite pipe disposal from Tri­
State. 

SITE LOGISTICS & OPERATIONS-
07/25/00: SL to arrange for BRC trailer for site. JM to handle power and 
telephone hookup. Viking to move trailer on site by 8/15. 

NOTE: For the purposes of the overall Harbor Gateway Project, this is Phase Ill of a 4 phase project. The 
other 3 phases of the demolition and site preparation are complete (except for some paperwork) 

These meeting minutes shall be considered correct unless written notice to the contrary is received by 
Snyder Langston within five (5) business days of issuance. The next scheduled meeting will be Thursday, 
August 15,2000@ 1:30 @Jobsite. 

Respectfully submitted, 

Fred Wallitsch 
Principal 
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